

GOVERNMENT OF TELANGANA
ABSTRACT

Medak District – PMGSY-II – Package No. AP121409 - Providing BT on Road from Sirgapur PWD Road to Chaptla “K” PWD Road via Lonka Thanda, Patel Thanda Gairan Thanda and Chali Thanda of Medak District – Revised Technical Sanction as per DPR duly including Thandas for 8.95 Km – Permission Accorded – Orders – Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.RT.No. 788

Dated: 31-12-2015
Read the following:

1. G.O.Ms.No. 33 PR&RD (Progs.II) Dept., dt: 15.2.2014.
2. From the CE, PR, Hyd. Lr. No. AEE/DEE-I/PMGSY-II/AP121409/2015, dt: 10.9.2015.

<<>>

ORDER:

In the reference 1st read above Government have accorded administrative sanction in respect of work “R/F Sirgapur PWD Road to Chaptla “K” PWD Road via Lonka Thanda, Patel Thanda Gairan Thanda and Chali Thanda of Medak District” with an estimate cost of Rs. 570.00 Lakhs with total length of 9.20 km.

2. In the reference 2nd read above, the Chief Engineer, Panchayat Raj, Hyderabad has submitted proposal and requested to accord permission for approving the working estimate with above 15% deviations for connecting earlier dis-allowed Thandas approach roads to the main road from Sirgapur PWD Road to Chaptla “K” PWD road which were already proposed in DPR and sanctioned in the DPR and the balance work falls within the remaining OAS amount and can be utilized for this purpose and Thandas along with stretch viz., Lonka Thanda, Patel Thanda, Gairan Thanda and Chali Thanda will be benefited by connecting them to the main road from Sirgapur PWD Road to Chptla”K” PWD Road. There is no deviation to original DPR cleared by GoI and there is no financial implication due to the above permission since OAS of Rs. 570.00 lakhs is sufficient for the work.

3. Government after careful examination of the proposal hereby accord permission for approving the working estimate with above 15% deviations for connecting the earlier disallowed Thandas approach roads i.e. Lonka Thanda, Patel Thanda, Gairan Thanda and Chali Thanda by connecting them to the main road from Sirgapur PWD Road to Chaptla “K” PWD Road as there is no deviation to original DPR cleared by the Government of India and there is no financial implication since Original Administrative Sanction of Rs. 570.00 lakhs is sufficient for the work.

4. The Chief Engineer, Panchayat Raj, Hyderabad is requested to take necessary action accordingly.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)

S.P. SINGH
SPECIAL CHIEF SECRETARY TO GOVERNMENT

To

The Chief Engineer, Panchayat Raj, Hyderabad.

Copy to: The Superintendent Engineer, Panchayat Raj, Medak Dist.

The P.S. to Hon’ble M(PR&IT).

SC/SF.

//FORWARDED:: BY ORDER//

SECTION OFFICER